
 

 

West Yorkshire Sustainable Transport Settlement (CRSTS) Programme July 2022 

Programme Delivery Plan 

Transforming Cities Fund programme 
Scheme title Description (scheme and benefits) Location/Town Start Date 

(construction 
start) 

End date  
(end of 
construction/ 
opening ) 

West Bradford - Cycle 
Superhighway Extension 

Delivering a direct, segregated cycle route to provide cyclists with a safe, secure space to travel 
easily and conveniently between Bradford city centre and areas to the west of the city. 

Bradford 
Bradford District 

01/11/2022 20/03/2024 

Bradford Interchange Station 
Access 

Improving Bradford Interchange and access to it, including a new station approach and entrance 
for pedestrians giving a direct, safe and legible route from the civic quarter and City Park through 
to the interchange. 

Bradford city centre 
Bradford District 

01/01/2023 26/04/2024 

Bradford City Centre Cycling 
and Walking Improvements  

Removing through traffic from key civic areas, create corridors for cycling and walking including 
the introduction of new green spaces. Create a new bus priority corridor around Bradford city 
centre for more efficient movement of buses, with new bus hubs serving key locations in the city 
centre. 

Bradford city centre 

Bradford District 
01/02/2023 24/07/2024 

South Bradford Park & Ride 
and Bus Expressway 

Deliver a high-quality, high frequency dedicated bus service between Bradford city centre and 
the M606 motorway, via Manchester Road by providing a bus expressway. This scheme will be 
complemented by introducing segregated cycle routes, new bus hub locations, bus priority 
measures and linking to a park and ride site. 

Bradford 

Bradford District 
01/02/2023 26/03/2024 

Halifax Rail Station Gateway Transformation of Halifax railway station including a new footbridge to improve access to the 
station, better pedestrian and cycle links by re-opening a disused underpass, and improved 
connections to local public transport and the town centre. 

Halifax town centre 
Calderdale District 

01/02/2023 30/06/2025 

West Halifax Improved Streets 
for People  

Provide improvements for walking and cycling in West Halifax, one of the most deprived wards 
in Calderdale and create safer connections to Halifax town centre for those walking and cycling 
providing new cycle routes and footpaths, crossing facilities, changes to parking and measures 
to address inappropriate speeds. 

Halifax, 
Calderdale District 

01/10/2022 14/08/2023 

North Halifax Improved Streets 

for People  
Create a new cycleway from North Halifax to Halifax town centre, improve pavements and 

crossing points for walking and cycling and improve street lighting.  

Halifax, 
Calderdale District 

01/10/2022 18/08/2023 

Elland Rail Station Walking 

and Cycling Access 
Improve walking and cycling routes to the proposed new Elland railway station, this includes two 

new pedestrian/cycle bridges across the River Calder/Calder Hebble Navigation/West Vale., 

providing connections to existing cycleways and future development areas to help connect the 

Town Centre/station with the wider housing and employment catchment. 

Elland, 
Calderdale District 

01/04/2023 01/03/2024 

Brighouse Cycling and 

Walking Improvements 
Forming part of the wider A641 Corridor project being delivered through the West Yorkshire plus 

Transport Fund, providing improved crossing facilities and linking existing cycling and walking 

routes to the rail station and new bus priority measures to improve bus journey times and 

reliability. 

Brighouse,  
Calderdale District 

01/12/2023 01/12/2025 

 

Heckmondwike Bus Hub A new bus station facility in the centre of Heckmondwike, increasing bus capacity, improving 

passenger waiting facilities, including new toilet facilities and better bus information along with 

improved access arrangements to the station for buses, reducing journey times, boarding 

arrangements and measures to improve associated bus movements and journey times within 

the town. 

Heckmondwike,  

Kirklees District 

01/09/2022 01/07/2023 

Dewsbury - Cleckheaton Bus, 

cycling and walking corridor 
New bus priority measures, new/widened footways and crossings along the length of the A638 

corridor, from the outskirts of Dewsbury town centre, through Heckmondwike and Cleckheaton, 

to Chain Bar roundabout on the M62. The scheme will also deliver sections of new segregated 

cycle route between Cleckheaton and Heckmondwike.  

Dewsbury/Cleckheaton 

Kirklees District 
01/10/2022 30/09/2023 



 

 

Dewsbury - Batley - Chidswell 

Bus, cycling and walking 

corridor 

Provide a series of bus, cycle and footway improvements along routes between Dewsbury, 

Batley and Chidswell. These include new cycle links, widened footways, new crossing points, 

bus priority at junctions and enhanced waiting facilities and bus information at stops. 

Dewsbury/Batley/Cleckheaton  

Kirklees District 

01/03/2023 01/02/2024 

Dewsbury Town Centre 

Walking & Cycling 

Improvements 

Improve the provision and safety of walking and cycling in and to/from Dewsbury town centre 

through the delivery of new and upgraded footways, crossing facilities, cycle routes and 

improved connectivity between the rail/bus stations and reduce severance of residential areas 

on the periphery of the town. 

Dewsbury, 

Kirklees District 

01/10/2022 30/09/2023 

A629 Wakefield Road 

Sustainable Transport scheme 
Deliver enhancements to existing bus priority alongside introduction of a segregated cycle route 

along the A629 route between Waterloo and Huddersfield town centre. 

Huddersfield,  

Kirklees District 

01/03/2023 31/03/2024 

Huddersfield Rail Station 

walking and cycling 

connections   

Deliver more attractive and safer walking and cycling routes on key approaches to Huddersfield 

town centre and to its key rail and bus sites, education sites and across the ring road to reduce 

segregation from using more sustainable modes of transport. 

Huddersfield, 

Kirklees District 

01/11/2022 30/11/2023 

A64 Bus, Cycle and Walking 

Improvements and bus P&R 
 Improve bus journey times through creation of bus priority measures along the A64 and provide 

enhancements to existing cycle infrastructure, with additional connections to the existing cycle 

superhighway. The scheme will also link to a future park and ride site to provide more attractive 

bus journeys. 

Leeds, 

Leeds District 

01/05/2023 01/02/2024 

Leeds Station - Sustainable 

Travel Gateway (Bishopgate) 
Create a multi-modal gateway at Leeds Rail Station, including pedestrian priority areas, 

improved accessibility to the station, create step-free access for passengers, installation of 

segregated cycle lanes and widened footways, enhanced lighting within these areas and the 

provision of a 700 space cycle hub and infrastructure for e-bikes. 

Leeds city centre, 

Leeds District 

01/06/2022 31/03/2024 

Leeds City Centre Cycle 

Improvements 
Consolidating and fully connecting cycle infrastructure in Leeds city centre, creating a fully 

segregated cycle network across the city. 

Leeds city centre, 

Leeds district 

11/07/2022 30/04/2023 

Leeds Public E- Bike Cycle 

Share 
Provide and maintain a network of electric bikes for hire by the public within the centre of Leeds, 

this will complement a range of current and future cycling initiatives and infrastructure, enabling 

people to make journeys by bike across the city, whatever their ability. 

Leeds, 

Leeds district 

01/04/2023 01/06/2023 

Wakefield City Centre Bus, 

Cycle and Walking 

Improvements 

Remove elements of through traffic from parts of Wakefield city centre and provide walking and 

segregated cycle links from/to key locations as well as links to wider cycle provision outside of 

the city. New bus priority measures around the bus station will also improve bus journey times 

and reliability. 

Wakefield city centre, 

Wakefield District 

01/02/2023 01/02/2024 

A61 Bus, Cycle and Walking 

Improvements 
Enhanced bus priority and new, targeted, high quality cycle infrastructure. New and improved 

crossings for pedestrians and cyclists at key locations. New bus lanes / priority at locations in 

Leeds and Wakefield to improve bus journey times. 

Leeds and Wakefield Districts 01/11/2023 01/12/2024 

A639 Bus, Cycle and Walking 

Improvements 
Enhanced bus priority and new, targeted, high quality cycle infrastructure. New and improved 

crossings for pedestrians and cyclists at key locations. New bus lanes / priority at locations in 

Leeds and Wakefield to improve bus journey times. 

Leeds and Wakefield Districts 01/11/2023 01/12/2024 

Halifax Bus Station Deliver a modern, fit for purpose bus station, creates a public transport gateway into the town 

centre, a key place of interchange for bus services, and includes a fully enclosed and level 

concourse facility (including customer information, toilets and retail), cycle parking and improved 

access for pedestrians. 

Halifax,  

Calderdale district 

01/09/2021 28/07/2023 



 

 

White Rose Station Deliver a new train station which aims to provide enhanced connectivity  for local  people and 

businesses to Leeds, as well as providing improved access to Dewsbury, Huddersfield and 

improving accessibility to the existing White Rose site, a key employment, retail and educational  

hub. 

Leeds 

Leeds district 

01/03/2022 31/03/2023 

Dewsbury Bus Station Transform Dewsbury Bus Station, improving both operational and passenger facilities, including 

improvements to bus flow, pedestrian access, passenger concourse and waiting areas, journey 

information and facilities for customers. This will significantly improve passenger experience and 

support the drive to encourage increased bus travel in the town. 

Dewsbury,  

Kirklees district 

01/04/2023 09/02/2024 

Huddersfield Bus Station Transform Huddersfield Bus Station, improve both operational and passenger facilities, including 

improvements to bus flow, pedestrian access, waiting areas, journey information and facilities for 

customers as well as a new cycle hub. This will significantly improve passenger experience and 

encourage increased bus travel into the town. 

Huddersfield,  

Kirklees district 

01/08/2023 08/07/2024 

Public Transport Network 

Navigation 
Making it easier for bus passengers to navigate the bus network by improving legibility and 

improving accessibility expanding the existing Leeds Network Navigation project across the core 

bus network in West Yorkshire, through real-time information, bus stop information, access 

improvements, and journey/route planning tools. 

West Yorkshire-wide 

Bus stops and shelters on the 

West Yorkshire core bus 

network, outside of Leeds   

01/10/2022 31/03/2024 

 

Bus and cycle priority corridor improvements 

Scheme title Description Location Start Date 
(construction) 

End date (end of 
construction) 

Wakefield Road, Bradford 
transformational bus priority 
and cycle corridor  

Bus priority measures on A650 Wakefield Road to deliver a Bus Rapid Transit-level provision, 
improving bus journey times and journey reliability through road space reallocation, including 
upgrade and making permanent temporary segregated cycle scheme on from Dudley Hill to 
Bradford city centre to be improved and made permanent. 
 

Bradford, 
Bradford District 

01/08/2024 01/03/2027 

Kings Road sustainable 
transport (bus + cycle) 
corridor 

Bus priority measures along Kings Road and Canal Road corridor, improving bus journey times 
and journey reliability through road space reallocation, alongside protected cycle lanes on Kings 
Road 

Bradford,  
 
Bradford District 

31/01/2026 31/01/2027 

Bradford Bus Hotspots 
(Westgate / Drewton Rd / 
Lumb Lane; Leeds Rd 
gyratory; Bolton Rd / Leeds 
Rd / Stone Hall Rd) 

A package of measures including road space reallocation, bus lanes, bus gates and junction 
modifications to improve journey times. Specifically, the package aims to improve the travel time 
through key junctions.  

Bradford 

Bradford District 

 

04/09/2024 

 

28/02/2025 

 

Calderdale Bus hotspots and 
priority incl. bus lane camera 
enforcement 

A package of interventions to improve bus journey times and reliability, including camera 
enforcement of bus lanes along main bus corridors and bus gates within Halifax and other 
district centres alongside other potential measures e.g.,  traffic regulation measures particularly 
focusing on pinch points on popular routes.  

Various, 
 
Calderdale District 

 01/07/2025 01/03/2027 

North-East Calderdale Bus 

Priority and Cycle corridor – 

phase 1 

Development and initial delivery of a major scheme to improve bus and active travel in north 

east Calderdale, reducing the impact of through traffic on local communities. The scheme 

enables development work on the major scheme as well as delivering bus priority between 

Halifax and Stump Cross. 

Halifax & NE Calderdale, 

Calderdale District 

 

30/06/2026 
 
(construction of bus 
priority element) 

31/03/2027 

A62 – A644 Bus priority 

corridors- Huddersfield – 

Bus infrastructure enhancements to improve bus journey times and reliability, along two main 

corridors within Kirklees, A62 Leeds Road / A644 Huddersfield Road. This project sits alongside 

several transport schemes already in progression in order to provide continuity and additionality 

to provide sustainable transport enhancements over a wider area. 

Cooper Bridge/Mirfield  

Kirklees District 

31/03/2025 

 

01/09/2026 

 



 

 

Cooper Bridge – 

Ravensthorpe – Dewsbury 

Dalton Deighton Active 
Travel 

Quality, off-road walking and cycling route, complementing future on-road infrastructure by 

improving access to settlements and new development by active modes. Benefits include less 

congestion, reduced journey times, improved air quality, improved safety, reduced noise, and 

better social and economic outcomes in local communities. 

Dalton/Deighton,  

Kirklees District 

 

31/03/2025 

 

30/09/2026 

 

Beckett Street, Leeds – 
transformational bus priority 
scheme 

Bus priority scheme combining bus lane and junction upgrades and active travel improvements 
to link the city centre to St James Hospital and north-east Leeds. The scheme will provide 
continuous bus priority, segregated cycle infrastructure, and improved pedestrian provision, to 
improve bus journey times and reliability and provide safe walking and cycling provision 

Leeds City Centre, 
Leeds District 

01/04/2024 30/09/2025 

Leeds City Centre Bus 
Priority and Active Travel  

A package of measures that builds on the success of Leeds city centres schemes being 
delivered through other funding programmes (TCF,  LPTIP , and the Transport Fund) to 
enhance the sustainable transport offer in  Leeds city centre by re-allocating existing 
carriageway to more sustainable modes, in accordance with LTN 1/20 and the National Bus 
Strategy.  

Leeds City Centre, 
Leeds District 

30/09/2022 
 
(start of work on first 
package) 

30/06/2025 
 
(end date of work on 
last delivery package) 

A660 bus priority & cycle 

corridor incl. Lawnswood 

roundabout 

Bus priority and cycle provision along key corridor in north Leeds, providing bus priority and 

segregated cycle provision on the corridor, including improvements to Lawnswood roundabout 

to address cycling safety issues 

Leeds, 

Leeds District 

01/10/2023 31/12/2024 

A61 (N) multi modal corridor 

improvements - Scott Hall 

Road bus lane 

Deliver 1km of outbound bus lane to remove the source of significant bus delay on this 

important corridor between north Leeds and Leeds city centre. It will also re-prioritise traffic at 

two large, congested junctions to prioritise bus services, resulting in faster and more reliable 

bus journey times. There are also associated cycling and walking improvements. 

Leeds, 

Leeds District 

01/07/2023 30/09/2024 

A660 - Northern/University 

Gateway inclusive of the 

Headrow to St Marks Road. 

Addressing bus delay through improvements in Leeds city centre up to the Inner Ring Road. 

From there, the scheme will remove general traffic from Blenheim Terrace in both directions, 

creating a bus, cycle and walking only environment, facilitated through the provision of bus 

gates and complementing the proposed A660 protected cycle lane. 

Leeds, 

Leeds District 

01/04/2025 01/01/2027 

Elland Road South/Churwell 

Hill  

Introduce a bus bypass lane to allow buses to avoid queuing traffic at a busy junction onto the 

ring road and improve bus waiting facilities. The scheme also provides new cycling facilities with 

bi-directional cycleways and controlled crossing facilities to all arms of the junction. 

Leeds, 

Leeds District 01/10/2023 31/12/2024 

Thirsk Row Bus gate Enable an existing one-way street to be two-way for buses (remaining one way for general 
traffic) along with a new bus gate enabling buses to avoid unnecessary and highly congested 
movement in the city centre. It will also enable a wider footway and an extension of the existing 
bi-directional cycle track. 

Leeds, 

Leeds District 01/10/2022 31/03/2023 

Heath Common to 

Knottingley Bus Priority 

Targeted bus priority at key locations. This may include new bus lanes and priority provision at 

junctions along the core bus corridor to improve bus journey times. 
Wakefield, Featherstone, 
Pontefract and 
Knottingley 
Wakefield District 

01/01/2025 31/03/2026 

Horbury to Wakefield / 

Ossett to Wakefield bus 

priority 

Bus priority measures and associated cycle improvements on bus corridors linking communities 
in the west of Wakefield district linking Wakefield city to Ossett and Horbury 

Wakefield, Horbury and 
Ossett 
Wakefield district 

01/01/2025 31/03/2026 

A639 Park Road, Pontefract 

– on and off highways 

improvements 

New bus priority at signalised junctions to improve bus journey times alongside new or 

improved, targeted, high quality cycle infrastructure. The scheme will also deliver new and 

improved crossings for pedestrians and cyclists at key locations to improves access to bus 

stops and existing /new cycle routes. 

Pontefract, 

Wakefield District 

1/3/2024 31/03/2025 



 

 

South Wakefield Bus 

Package (including; A636 

Denby Dale Road bus 

priority measures) 

Targeted bus priority at key locations in Wakefield district. This is expected to include new bus 

lanes and priority provision at junctions along the bus corridor to improve bus journey times. 
Wakefield, 

Wakefield district 

 

01/01/2025 31/03/2026 

North Wakefield Bus 

Package (including; A642 

Aberford Road corridor bus 

priority measures) 

Targeted bus priority at key locations in Wakefield district which could include new bus lanes, 

bus gates and priority provision at junctions along the bus corridor to improve bus journey times 
Wakefield, 

Wakefield district 

01/01/2025 31/03/2026 

Wakefield City – extension to 

LCWIP1 (Local Cycling and 

Walking Improvement Plan) 

schemes 

Targeted, high quality cycle infrastructure. The proposals will provide a connection between 

new facilities provided in Wakefield city centre (by the Transforming Cities Fund programme) to 

the north (where other facilities are currently being delivered). The aim is to complete schemes 

identified in the Wakefield Local Cycling and Walking Infrastructure Plan 

Wakefield, 

Wakefield District 

01/11/2024 31/03/2026 

 

 

Better Places programme - local cycling, walking and neighbourhood improvements 
Scheme title Description Location Start Date 

(construction 
start) 

End date  
(end of construction/ 
opening ) 

Castleford Wheldon Road 

pedestrian and cycle bridge 

New bridge for cyclists and pedestrians, to address safety issues on existing road bridge that 

has no provision. Links to wider Castleford growth corridor scheme that provides new cycle 

lanes, pedestrian facilities to the north of the town centre. 

Castleford, 

Wakefield District 

 

30/09/2023 01/08/2024 

North Halifax Streets for 
People enhancements 
(Illingworth/Ovenden) 

Provide cycle links from the centre Halifax towards Ovenden, and Illingworth, which have all 
been identified in the Calderdale Cycling Strategy. The project also creates greater space for 
walking in Ovenden and Holmfield 

Halifax, 
Calderdale district 

08/09/2023 12/07/2024 

Leeds Creating Healthier 
Streets, Spaces and 
Communities  

Delivering safer streets across Leeds district through reducing through traffic and modal filters 
supporting mode shift from car and reduced carbon emissions. Package of measures to 
deliver walking and cycling improvements, through active travel neighbourhoods, school 
streets, improved cycle parking, District Centre enhancements and traffic signal upgrades to 
give greater priority for pedestrians and cyclists. 

Various, 
Leeds District 

01/10/2024 30/09/2026 

Steeton and Silsden cycling 
and walking Improvements  

An active travel corridor including a pedestrian and cycle bridge over the A629 dual 
carriageway reducing the severance between two communities, provide protected 
cycleways and wider footways connecting to the bridge creating a safe and attractive 
route between the two settlements 

Steeton and Silsden, 
Bradford District 

31/01/2025 31/01/2026 

West Yorkshire neighbourhood 

improvement package (incl. 

active travel and electric 

vehicle charging) 

Improvements within local neighbourhoods to create safer, more economically active 
local areas and high streets. Delivering improvements to walking and cycling 
provision alongside other potential measures improvements such as electric vehicle 
charging points, bus gates, car club spaces, cycle parking, sustainable urban 
drainage and the creation of informal/formal mobility hubs. 

West Yorkshire wide 01/09/2024 31/3/2027 

 

 

 

 



 

 

Integrated Shared Transport 
Scheme title Description Location Start Date 

(construction 
start) 

End date  
(end of 
construction/ 
opening ) 

Mobility hubs Delivery of seven mobility hubs in locations across West Yorkshire. These hubs will increase 

local transport accessibility by providing access to demand responsive transport services, 

shared bikes, car club and EV charging facilities to complement existing public transport 

networks.  

Facilities delivered at the hubs include – cycle parking, cycle hire, EV charging points, 

passenger information and improved waiting facilities.  

Specific locations within 

West Yorkshire 

01/04/24 01/01/26 

Car club network 

electrification 

Electrification of the existing car club network within West Yorkshire. This will include delivery 

of EV charge points, replacement of some existing charging infrastructure that is no longer fit 

for purpose and creation of a fund for operators to bid into in order to gap fund EV car club 

vehicles. Delivery of the charge points will be aligned with the mobility hubs and wider EV 

charge point delivery programme in West Yorkshire.  

West Yorkshire wide 01/01/24 01/06/25 

Demand Responsive 

Transport (DRT) 

Delivery of demand responsive bus schemes across West Yorkshire. Based on the lessons 

learned from the East Leeds Flexibus scheme DRT schemes will be developed to address 

specific areas of need where public transport access is currently poor. 

Specific locations within 

West Yorkshire 

01/01/24 01/10/24 

Integrated ticketing and 

information 

A range of initiatives, complemented with BSIP revenue funding, that support improved 

ticketing and information including: 

• Installation of tap-out card readers and electronic ticketing machines (to enable pay-as-

you-go capping) 

• Retrofitting of vehicles with onboard audio-visual information technology 

• Further development of the MCard mobile app 

• Enhanced disruption messaging 

• Information accessibility enhancements 

West Yorkshire wide 01/10/23 01/10/25 

 

Highways Asset Management and Enhancement 
Scheme title Description Location Start Date 

(construction 
start) 

End date  
(end of 
construction/ 
opening ) 

Highways Asset Management 
and Enhancement 

The programme will implement renewal and improvement of highway assets, including roads, 

structures, cycleways, footways, lighting and drainage across West Yorkshire. Asset 

enhancement will also benefit sustainable modes of travel by introducing elements of bus, 

cycle and walking improvements into traditional asset renewal projects. 

West Yorkshire wide 

 

01/04/22 31/3/2027 

 

Maintenance renewals and enhancements - traffic signals, rights of way and bus infrastructure 



 

 

Scheme title Description Location Start Date 
(construction 
start) 

End date  
(end of 
construction/ 
opening ) 

Highways Network Management 
and Enhancement 

The programme will replace out-of-date and high-risk signal infrastructure as well as introduce modern 

network management systems that allow opportunities for detection and priority of pedestrians, cyclists 

and buses at junctions, including smart traffic control that can automatically respond to congestion and 

air quality information. 

West Yorkshire wide 

 

01/04/22 31/3/2027 

Bradford Interchange – bus 

station essential works 

The scheme will upgrade the bus station and address high priority defects in waterproofing for 

slabs at Bradford Interchange. 

Bradford city centre, 
Bradford district 

05/9/2022 01/08/2023 

 
Bus shelter improvement 

programme. 

Shelter refurbishment, renewal and improvement package, delivering renewal of life expired 

shelters and new features and facilities to create greener and more innovative shelters. These 

could include intelligent shelters, phone charging, Real Time I information screens, advertising, 

and solar panels  

West Yorkshire wide 

 

01/01/2023 31/3/2027 

Safety Accessibility and 

Efficiency Programme 

The scheme will deliver improvements at bus stations and stops to make public transport more 

accessible to everyone, developing solutions through engagement with disabled people. It will 

also deliver an Invest to Save programme to reduce consumption and waste, leading to carbon 

reductions across the public transport estate. 

West Yorkshire wide 

 

Phase 1 currently 

underway (funded 

elsewhere) 

Phase 2 (CRSTS 

funded) 

06/02/2023 

01/09/2025 

Bus Station improvements 

programme 

Improvements to bus stations across the region to improve customer experience and make bus 

journeys a more attractive and competitive option 

Bradford city centre, 

Bradford District 

 

08/05/2023 31/3/2027 

Community Transport Vehicle 

renewal and upgrade to electric 

vehicles 

Access Bus community transport vehicle fleet replacement and upgrade to electric vehicles. West Yorkshire wide 

 

01/07/2024 01/07/2026 

Off Highway walking and cycling 

routes 

Improvements to the Public Rights of Way (PROW) Network to support active travel and place 

improvements within the CRSTS programme, delivering measures to support accessible, active 

travel modes and links to public transport facilities on existing rights of way and cycle routes.  

West Yorkshire wide 

 

01/04/2027 31/3/2027 

 

Mass Transit Development & initial Delivery Programme 
Scheme Title Description Location Start Date 

(construction 
start) 

End date  
(end of 
construction/ 
opening ) 

Mass transit development 
and delivery 

Development and initial delivery of a new form of public transport system for West Yorkshire, to 
increases capacity and provide an alternative to car travel for the region, linked to bus, rail, 
cycling and walking networks across the region as part of an integrated transport system. 

West Yorkshire 
01/04/22 
(Development starts 

within CRSTS 

period) 

31/3/2027 
(Development within 
CRSTS period ends – 
development and 
delivery will continue 
into next period) 

 



 

 

Rail accessibility, connectivity and capacity improvements 
Scheme Title Description Location Start Date 

(construction 
start) 

End date  
(end of 
construction/ 
opening ) 

West Yorkshire Rail 
Accessibility Package 

Improve the accessibility and inclusivity of West Yorkshire rail stations, reducing the barriers to 
travel and improving passengers’ travel experience especially for those with disabilities  and 
other disadvantaged groups.  Contribute towards making a fully accessible transport system 

Various Stations across 

West Yorkshire 

01/04/2024 

 

31/03/2027 

 
Leeds City Rail Station - 

Platform 13/17 extension - 

allowing longer trains and better 

rail services to the Five 

Towns/Wakefield district 

Extension of platforms at Leeds City Rail Station to allow longer trains and improved capacity 

on the rail network, reducing barriers to travel and increasing the attractiveness of rail, as more 

sustainable mode of transport. This will improve access to jobs and support mode shift from car 

and reducing impacts associated with car travel.  

Leeds city centre 

 

Leeds District with benefits 

for Wakefield District 

31/03/2024 

 

31/03/2025 

 

 

Regional pilot decarbonisation programme 

Scheme Title Description Location Start Date 
(construction 
start) 

End date  
(end of 
construction/ 
opening ) 

Kirklees enhanced Electric 

Vehicle programme - residential 

charging and support 

programme 

Developing Kirklees as a national demonstrator for larger scale Electric Vehicle Charging 

deployment, including the provision of charging on residential streets without impinging on the 

walking or cycling experience. This package includes a “try before you buy” Electric Vehicle 

scheme and delivery of on-street charging points. 

Kirklees district wide 

 

01/04/2024 

 

01/10/2026 

 

Kirklees district wide speed limit 

review 

The scheme will lower speed limits where appropriate to 20mph in built up areas and 40mph 

and 50mph on some busy rural routes, improving safety, reducing pollution and carbon 

emissions, on roads where traffic speeds are dangerous and reduce the ability of the network 

to support walking, cycling or accommodate bus.  

Kirklees district wide 

 

31/03/2023 

 

 

31/03/2025 

 

 

Highways Safer Roads programme 
Scheme Title Description Location Start Date 

(construction 
start) 

End date  
(end of 
construction/ 
opening ) 

Highways Safer Roads 

programme 

The programme will deliver highway engineering projects to target known collision locations 

and inappropriate speed, and also proactively deliver projects to better manage safety risks 

and encourage and reduce barriers to active travel. The programme is aligned with existing 

road safety training activities and the regional Vision Zero Action Plan. 

West Yorkshire wide 

 

01/04/22 

 

31/04/27 

 

Zero Emission Buses 

Scheme Title Description Location Start Date 
(construction 
start) 

End date  



 

 

(end of 
construction/ 
opening ) 

Zero emission buses Introducing Zero Emission Buses and related infrastructure, building on current zero emission 

bus programmes to help achieve our targets in the Bus Service Improvement Plan to raise the 

total proportion of the fleet to 50% by 2030 

West Yorkshire wide 01/05/2023 01/03/2026 

 


